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1 EM-OT 102245 DOE-OP Old Town Demolition (OTD) DCM Planning JPH Cronin Demo subcontractor has continued preparing project 

documentation, focusing on EH&S, quality assurance, and project 

management-related programs and plans. Document preparation 

and LBNL review will be the primary for the next periods; field work 

will follow successful completion of a LBNL preparedness 

assessment. Communication with California DTSC and Federal EPA 

regarding the historical non-radiological soil contamination adjacent 

to B52 slab and B16 and the contamination removal approval is 

continuing.

 23,535           23,535           5,873             4,717             5                          02/28/16

2 103225 DOE-OP Old Town Ph 2 DCM Planning JPH Cronin DOE has approved LBNL to begin planning for Phase 2.  Planning 

activities will begin with review of historical documents and lessons 

learned from Phase 1 planning efforts.  Following planning activities 

will continue with development of characterization approach and 

scope, development of Architect/Engineer scope and procurement 

documentation, and field investigations to support these 

development activities.

 -                 265                12                   -                 -                      01/00/00

2 EM-OT Total 23,535          23,800          5,885             4,717             5                          02/28/16

3 IGB 102340 OVHD IGB CD-1 Documents DCM Planning JPH Dovichi   1,365             1,365             1,145             -                 2                          01/00/00

4 none DOE-Const Integrated Genomics Bldg PED DCM Planning JPH Heffernan(blank)(blank)(blank)Presented project at the CD-1 IPR. Responded to all comments and 

recommendations. ESAAB is schedule for February 19 and CD-1 

approval is anticipated shortly thereafter.

Soil vapor sampling and sampling report has been approved by 

DTSC. A request was made for temporal sampling and this is being 

contested. Soil vapor risk analysis is in final edits and should be sent 

to DTSC by Feb. 19.  

Environmental Analysis and Check List has been prepared for CEQA 

and is in the final edits.  It is scheduled to be issued to the public for 

a 30 day comment period on Feb 23.  The analysis will be presented 

at a CAG meeting on March 9.  The BSO has confirmed the proposed 

NEPA Strategy is to prepare a Cx. The draft of the Cx has been 

reviewed and comments provided.

AE is preparing a proposal for the design and construction 

administration services.

The CM/GC RFP has been drafted and will be reviewed by an LBNL 

Contract Review Board on Feb. 19 and is scheduled to go to BSO for 

review on Feb 23.

 -                 1,988             -                 -                 1                          01/00/00

4 IGB Total 1,365             3,353             1,145             -                 3                          01/00/00

5 NRP 101533 DOE-OP NERSC Relocation Project DCM Const SS Heffernan Installing seismic supports for 30” and 20” CT piping underway (85% 

complete).  4” CT circulation piping ongoing (90% complete).  Sand 

filter/ waterline piping installation underway (94% complete).  

Installation of pumps and piping drops down to the pumps 

underway (97% complete).  Pump controls installation ongoing (80% 

complete).  Expansion tank installation and hookup underway (95% 

complete). Anchor validation pending.

Temperature control panel wiring continued (90% complete).  Stack 

insulation underway (98% complete).  End insulation and taping 

required to finish.  

Joint development of generator fueling plan was completed with 

Fire Marshal.  Initial fueling of 1,794 was completed on Feb. 1, 2015. 

Installation of generator cables between generator and UPS 

switchgear ongoing (75% complete).

EVAP 2 energization completed.  Startup forms submitted by MEP 

subcontractors are under review.  Testing conductors, substation 

and breakers.  Prep and install 3” conduits from the South electrical 

Room substations to panels at Comp Level. (30% complete).

Installation of supply and return piping for AHUs. (40% complete.)

The complexity of the site requires heightened attention to safety 

during construction.

19,980           19,980           18,621           92                   1                          05/31/15

6 101533 DOE-OP NERSC N8 Site Preparation DCM Const SS Haslam N8 site prep runs parallel path as N7 site prep.  2,519             2,086             527                296                1                          09/15/15
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7 NRP 101533 DOE-OP NERSC N7 Site Prep-CRT DCM Const SS Haslam Electrical work is proceeding on schedule, expected completion 4-27-

15. NERSC programmatic fit up work to commence 3-23-15 starting 

in common space.  Mechanical work was competitively bid by 

General Contractor 2-11-15 and bids are due 2-27-15 to GC. 

 2,736             2,341             402                395                1                          06/01/15

7 NRP Total 25,235          24,407          19,550          783                3                          #############

8 SP2 (blank) Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan   1,103             1,103             1,103             -                 3                          01/00/00

9 (blank) DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan   9,680             9,680             9,680             -                 3                          01/00/00

10 (blank) ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000           15,000           15,000           -                 3                          07/31/12

11 100119 DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Close Out RCS Galvin GPL: CD-4 was approved August 5. B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.  B74 telecommunications 

planning was successful by providing the correct number of active 

tele/data jacks to the occupants. Use similar planning strategies at 

GPL to reduce costs.  GPL fixed price inspection services has resulted 

in cost savings.

69,880           69,880           69,724           10                   1                          04/30/14

12 (blank) DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton   1,152             1,152             1,152             -                 3                          01/00/00

13 (blank) OVHD Seismic Phase 2 - OPC DCM Close Out RCS Galvin   225                -                 33                   -                 3                          01/00/00

13 SP2 Total 97,040          96,816          96,693          10                  16                       #############

14 UTBF 100984 ARRA User Test Bed Facility (ARRA) DCM Close Out RCS Galvez Data system commissioning trend review is in progress.  The 90XR 

turntable wheel alignment is being handled as a warranty item.

Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and 

communication.

15,700           15,700           15,648           -                 3                          05/15/14

15 102063 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez   200                200                195                -                 3                          01/00/00

15 UTBF Total 15,900          15,900          15,843          -                 6                          05/15/14

16 (blank) 100155 Non-Cap B33 GPL Moves/Fit-Ups DCM Const RCS Galvin 1st floor fit-ups for JCESR are in design, and work is planned to begin 

in February.  2nd Floor fit-ups for Life Sciences are ongoing and 

anticipated to finish in mid-March.  The 3rd floor fit-ups for PBD are 

completed except for electrical work.  Additional change order work 

and systems commissioning for the building is ongoing through early 

April.   Moves to the building will start in early April and will run 

through the end of May. 

 5,221             3,688             3,172             -                 4                          04/30/15

17 101131 Non-Cap B30 SERC Moves & Fitups DCM Const KTH Galvez Planning equipment fit-ups and move logistics with researchers, 

movers, and engineers.  Fit-ups in progress.  Moves are expected to 

begin in mid-late April.

 3,848             2,397             637                265                4                          01/00/00

18 102416 IGPP B53 Improvements (Old Town) DCM Close Out JPH Dovichi Awaiting EH&S environmental services approval to drain Bank 10 

transformer oil and dispose of transformer, which will then allow the 

removal of the existing conductors that had supplied power to B53, 

B27 and B17.

 686                662                646                -                 3                          01/00/00

19 102417 IGPP B86 HVAC Upgrade DCM A&E KTH Tully The Current Construction Directive Authorization (CDA) covers A&E 

Design.  Preliminary A&E Design is under review.   FY15 construction 

pending review of cost estimate and alignment with available 

funding.  A supplemental CDA will be submitted for approval prior to 

proceeding with construction.

 -                 2,818             44                   -                 3                          09/30/14

20 103244 IGPP B70A R 4403 Lab Upgrade DCM A&E RCS Dovichi Design-build subcontract is in place with 100% design expected by 

the end of February.  Demolition activities are planned to begin in 

late February with construction planned for March - April.

 1,495             1,150             46                   345                4                          04/21/15

20 (blank) Total 11,250          10,715          4,545             610                18                       01/00/00

20

20 CONT 

TYPE

EXPLANATION

20 1                Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

20 2                Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

20 3                No contingency is currently available or remaining.

20 4                Contingency is held ouside of the project.

20 5                Management Reserve included; contingency is held outside of the project.
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